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MINING COMPANY

MEMORANDUM TO: Apex File
COPIES TO: distribution
FROM: Paul Glader
SUBJECT: ~ Progress Report No. 67 for period ending November 30,
. 2009; Pond 2 Final Closure - Apex Site, Washington '
County, Utah
Summary

 The monthly visual inspection, per the long term momtorlng plan, was conducted on November 21.
No unusual conditions were noted.

Geotechnical Monitoring
Based on the data showing that the facility has experienced consistently low settlement rates over

the past three years, Hecla will continue to monitor the facility, however with survey data being
collected on an annual basis. ,

The settlement monitors were surveyed on August 17, 2009. No appreciable movement was noted.
MEI prepared a Surface Monument Survey Data Review. Based on surface monitoring survey data
collected from January 2006 through August 2009:
e Qverall settlement of the reclaimed impoundment top surface continues to be very minor:
o Settlement rates continue to slightly decrease

Work Planned for Next Period
Visual inspection of site

Cost and Schedule : .
Committed costs in November 2009 were $176. Total project to date committed cost is -

approximately $1,475,000,

Sug. plemental Attachments
November 2009 site inspection report

November 2009 cost report
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Fw: Apex - November Status Report
Ericr Johnson to: Amy Swanson _ o 12/10/2009 01:27 PM

----- Forwarded by Ericr Johnson/R8/USEPA/US on 12/10/2009 01:27 PM -----

From: Paul Glader <pglader@hecla-mining.com>
To: Kelcey Land/ENF/R8/USEPA/US@EPA
Cc: Ericr Johnson/R8/USEPA/US@EPA

Date: 12/10/2009 01:04 PM

Subject: Apex - November Status Report
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